
Activities Scheduled for May 2004:
Graving Dock Site:

� Drainage; Archeology; Sheet Pile Driving
Canal Site:

� West Widening Demo; X-Beam Extension; Girder Repair

Public Information:

Project Progress To Date: (% Based on contract $’s)

Project Summary Schedule: (Note: Based on current information.  Adjustments will be made as necessary.)

West Half Widening

Project Milestones Overview:

� Graving Dock construction is behind schedule as a result of a  
suspension of work due to an archaeology investigation.
� Contractor and WSDOT are evaluating the schedule to 
determine the completion date.

For more information, Call Ron Lewis, Project Manager at (360) 357-2614
Or visit our website:  www.hoodcanalbridge.com

Project Schedule Status:

Progress Highlights for April 2004:
Graving Dock Site:

� Drainage; Archeology; Sheet Pile Driving
Canal Site:

� West Widening Demolition 

MONTHLY PROJECT REPORT
SR 104 Hood Canal Bridge Retrofit and East Half Replacement

Project Location: SR 104, Hood Canal Bridge                                       PIN: 310407B          WIN: C10407T      
Contractor: Kiewit-General, A Joint Venture

April 2004
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CONTRACT PHASING:

  Phase 1 - Casting / Approaches / Widening

  Phase 2 - Bridge Closure & Replacement

  Phase 3 - Testing / Training

  Phase 4 - Draw Span Upgrade

CONSTRUCTION:

  Construct Graving Dock

  Cast Pontoons & Anchors

  Assemble Pontoons & Draw Span

  Construct West Bridge Approach

  Construct East Bridge Approach

  West Half Deck Widening - South

  West Half Deck Widening - North

  Replace Pontoons & Superstructure

  Testing & Training

  West Half Elect / Mech Upgrade
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Milestone Original Current Months Ahead
Notice to Proceed Jul-03 Jul-03 0.0
Start Project Construction Aug-03 Aug-03 0.0
Start Graving Dock Sheetpile Sep-03 Apr-04 -7.5
Pontoons - 1st Concrete Placement Jan-04 Jan-05 -12.0
Start West Half Bridge Deck Widening May-04 May-04 0.0
Complete Graving Dock Construction Nov-04 Nov-05 -12.0
Pontoons - 1st Float Out at Graving Dock Nov-04 Nov-05 -12.0
Complete West Bridge Approach Spans Sep-05 Sep-05 0.0
Complete East Bridge Approach Spans Oct-05 Oct-05 0.0
Set 1st Bridge Anchor Jul-05 May-06 -10.0
Complete Pontoon & Anchor Casting Jul-05 Jul-06 -12.0
Close Bridge May-06 May-07 -12.0
Open Bridge Jun-06 Jun-07 -12.0
Complete West Half Elect / Mech Upgrade Aug-07 ? ?
Substantial Completion Dec-07 ? ?

Click on an Image to enlarge

Category Budget ($M) Expended ($M)
Construction Contract 221.17              33.37                
Engineering 12.39                 3.02                  
Contingencies / Other 11.59                 0.81                  
Total 245.15              37.20                

Project Cost Summary: Hood Canal Bridge

Sheet Pile Driving 

� Construction/traffic impact alerts were published ahead of bridge 
widening work. 
� Participated in quarterly emergency response mitigation planning 
group. Public presentations to Peninsula Marketing Association; 
PRTPO; North Peninsula Building Association; Port Angeles 
Chamber of Commerce.
� Monthly flier update distributed for use by local agencies and 
organizations.
� Web site (www.hoodcanalbridge.com) received 2,764 page 
views in April, up 17 percent from March 2004 and 26 percent 
from February. 
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